
2010 TLC Regional Capital Program 
April 2011, Quarterly Status Report

County Project Sponsor Project Title Awarded
Percent 

Completed
Field Review 

Date

Authorization for 
Preliminary 
Engineering

Alameda
BART W. Dublin BART Station Improvements 860,000$         35% FTA Transfer FTA Transfer
BART Downtown Berkeley BART Plaza and Transit Area Improvements 1,805,000$      35% FTA Transfer FTA Transfer
Dublin Golden Gate Drive Streetscape Enhancements at W. Dublin BART 647,000$         35% 1/25/2011 3/18/2011
Hayward South Hayward BART area / Dixon Street Streetscape and Access Improvements 2,218,000$      35% 12/14/2010 pending
Livermore Livermore Village 2,500,000$      35% 2/20/2011 N/A
Oakland Foothill Boulevard Streetscape Project 2,200,000$      35% 1/15/2011 N/A
San Leandro BART-Downtown Pedestrian Interface Implementation Project 4,610,000$      35% 12/4/2010 1/16/2011
Union City Intermodal Station East Plaza 4,450,000$      95% FTA Transfer FTA Transfer

Contra Costa
Hercules Complete Street for Hercules New Town Center 770,000$         
Richmond Nevin Avenue Improvement Project 2,654,000$      95% 12/18/2010 N/A

San Francisco
BART 24th Street/Mission BART Plaza and Pedestrian Improvements 2,109,000$      <35% FTA Transfer FTA Transfer
San Francisco South of Market Alleyways Improvements, Phase 2 1,381,000$      35% 12/4/2010 N/A
SFMTA Phelan Public Plaza and Transit-Oriented Development 1,120,000$      <35% FTA Transfer FTA Transfer
SFMTA Market and Haight Street Transit and Pedestrian Improvements 2,800,000$      35% FTA Transfer FTA Transfer

San Mateo
San Carlos East Side Community Transit Connectivity Project 2,221,000$      35% 12/14/2010 1/26/2011
San Mateo Delaware Street Bike Path and Streetscape Improvements 605,000$         <35%, June 2011 11/12/2010 1/6/2011

Santa Clara
San Jose The Alameda - A Plan for The Beautiful Way 3,132,000$      35% no FR yet N/A
San Jose San Fernando Street Enhanced Bikeway and Pedestrian Access 1,425,000$      35% 10/7/2010 N/A
San Jose San Carlos Multimodal Streetscape Improvements - Phase II 2,024,000$      35% 10/14/2010 N/A

Solano
Vallejo Vallejo Downtown Streetscape Phase 3 400,000$         35% no FR yet pending

Sonoma
Cotati City of Cotati Train Depot 1,516,000$      95% 11/23/2010 N/A
Petaluma Petaluma Boulevard South Road Diet 708,000$         35% 11/30/2011 11/18/2011
Santa Rosa Chanate Rd. Pedestrian and Transit Improvements 1,045,000$      35% FTA Transfer FTA Transfer

FTA Transfer- Funds are obligated but, project delivery meets timeline in MTC's Project Delivery Policy, Resolution #3606
Per MTC Resolution #3606, 100% PS&E no later than February 1, 2012
Drawing should be submitted to MTC in the following timeframe:
100% PS&E- Nov 2011 to Jan 2012
95%- Aug- Oct 2011
65%- May-Jul 2011
35%-Oct 2010

N/A- Project sponsor elected to utilize TLC funds in the construction phase, therefore an E76 for PE is not necessary.


